

GOVERNMENT OF ANDHRA PRADESH

Abstract

APERP – Adilabad District – WBP – Phase V Package ADBP 1 ABR-
Release of addl.amount of Rs.4.35 lakhs over and above RAS
amount under MNP Grant 2008-09 – Administration sanction –
Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPTT.

G.O.RT.NO. 145

DATED: 31st JANUARY, 2009

Read:-

From the Chief Engineer, NABARD Lr.No.AEE/DEE-APERP-
ADBP.1/ 2008 dated: 12.8.2008 and 16.9.2008.

ORDER:

In the reference read above, the Chief Engineer, NABARD has stated that the work package No.ADBP.1-ABR was taken up under phase V in APERP WBP rural roads component with an original administrative sanction of Rs.168.00 lakhs and modified administrative sanction of Rs.195.00 lakhs. Due to change in design and conversion from single lane to double lane carriage way of bridge etc., on the requests of the Irrigation and R & B Departments, the cost of the package was increased by Rs.4.35 lakhs over and above Revised Administrative Sanction of Rs.195.00 lakhs and completed by the same Agency. The Chief Engineer, NABARD has therefore, requested the Government to accord sanction for the additional amount of Rs. 4.35 lakhs under MNP or any other available grant and permission for making payment to the same executed agency.

2. Government after careful examination, hereby accord administrative sanction for additional amount of Rs.4.35 lakhs (Rupees four lakhs and thirty five thousand only) for package No.ADBP.1/ABR over and above Revised Administrative sanction under MNP Grant 2008-2009 subject to general conditions / norms stipulated by the Government from time to time.

3. The Chief Engineer, NABARD Panchayat Raj shall take necessary action in the matter accordingly.

4. A copy of this order is available on the internet and can be accessed at the address: <http://www.ap.gov.in/goir>

(By order and in the name of the Governor of Andhra Pradesh)

CHITRA RAMACHANDRAN,
SECRETARY TO GOVERNMENT

To

The Chief Engineer, NABARD P.R., HJyd.

The Chief Engineer ({PR & Admn.) Hyd.

Copy to :

The Superintending Engineer, PR., Hyderabad.

The Asst.Pay & Accounts Officer., Nirmal, Adilabad.

The Accountant General,AP Hyd.

PS to M (PR)/PS to Secy. (PR)

//forwarded : by order //

SECTION OFFICER